
 

Daily Update
July 11

Repair Work
Devil’s Slide (post mile 39.14)

• Waler wall construction and tie back installation summary.

DATE 7/11/06

MICROPILE RETAINING WALL
Micropiles: 40 of  99 complete

LEVEL B
Waler B:   106 of 106m complete

Tiebacks:    54 of 58 complete
Stressing:    34%  complete

LEVEL A
Waler A:  108 of 108m complete

Tiebacks:   59 of 59 complete
Stressing:   95% complete

ROCK BOLTS
Lower: 257 of 257 complete

LEVEL C
Waler C:   62 of 62m complete
Tiebacks:  34 of 34 complete
Stressing:   100% complete

LEVEL D
Waler D: 60 of 60m complete
Tiebacks:  25 of 33 complete

Stressing:  0%  complete

ROCK BOLTS
Upper: 0 of 50 complete



• Level ‘B’ (lower level ocean side) – Drilling for tie backs continued using
the reach over rig.  54 of 58 tie backs now installed.  Tie back stressing
also continued.

Level B drilling – view from below

• Level ‘D’ (upper level cliff side) – Drilling for tie backs continued today
from the temporary bench.  25 of 33 now installed.

Level D drilling

Retaining (micropile) Wall
• Drilling and driving steel piles continued today.  40 of 99 now installed.

Drilling for micropiles



Rock Bolts Above The Road
• Drilling started today for the installation of 50 rock bolts above level D.

These 15 feet long bolts will knit fractured rocks together reducing the risk
rocks falls.

Starting drilling for rock bolts above level D


